COMPLETION REPORT

1	Name of the work	Improvements to roads and drain at Kalahastinagara in ward no15 of T. Dasarhalli Sub Division
2	Sanctioned Estimate No. & Date	EE/DD/AS 23/30.4.16
3	Head of Account which is chargeable	P code 1878
4	Instrument Order NO. & Date	BBMP/EE/DD/00 50/16.17 26.8.2016.
5	Name Of Contractor	KRIDL
6 a	Time Stipulated for Completion of work	60 days
b	Delay in Exculpation of Work	—
7	Measurement recorded in	MB 4142 P-37 to 39
8	Check Measurement of the Asst	
9	Name of the office/official in charge of the work	
10	a) Asst. Eng/junior Eng	H.M Parameshwarappa
	b) Asst. Exe Engineer	G. Rangaswamy

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
10.00 lakh			

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER.

ASSIATANT EXECUTIVE ENGINEER
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-560057